CAJON AIR CENTER
PLANNED DEVELOPMENT SCHEDULE

Demolition, Clean-up

Survey Work

Completed

Completed

Environmental Assessment / Environmental Impact Report

o] Technical Reports

Completed

Including: Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste,
Noise, Socioeconomic, Environmental Justice, Children’s Health Risks, Relocation

Impact, Traffic, Water Quality & Hydrology

o] Draft EA/EIR sent to FAA, DPLU, Agencies
o Comments from FAA, DPLU, Agencies
o] Address Comments/Complete Draft
o] 45 Day Public Review & Comment
o] Public Meeting
o] Review Public Comments
Prepare Final EIR/EA
o] Request GFDC Recommendation
o] County Board Hearing for

Certification of Project
Infrastructure Development
Layout

Initial Design Scope

Design Process
Advertise and Award
Construction

OO0OO0OO0OO0OO0O0o

Request for Proposals Aviation/Hangar Development

Publish
Deadline for Submittals
Select Developers

GFDC Recommendation
Board Approval of Leases
Entitlements
Commencement
Construction

OO0OO0OO0OOOO0OO0OOO

Revised 2/19/2008
All Dates subject to change

Design - Request for Statement of Qualifications
Preliminary Engineering Report

Draft RFP to GFDC for Comment

Prepare Leases/CEQA for Selected Developers

Completed

Completed

February through April 2008
Begin May or June 2008

End June/July 2008

May or June 2008

July and August 2008

Fall 2008

Fall 2008

November or December 2008

Completed

Completed

February to August 2008
September to November 2008
Dec 2008 to December 2009
January 2010 to April 2010
May 2010 to May 2011

Fall 2008

December 2008/January 2009
June 2009

July 2009

August and September 2009
October 2009

November or December 2009
January to September 2010
October 2010

October 2010 to May 2011



